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V. 

HONORABLE M. KARL YNN 
Hearing Date: November 21, 2001 

Hearing Time: 1 :30 p.m. 

IN THE SUPERIOR COURT OF THE STATE OF WASHING TON 
FOR KITSAP COUNTY 

OF BREMERTON, a municipal ) 
) No. 97-2-01748-5 

Plaintiffs, ) 
) PLAINTIFF'S RESPONSE TO 
) MOTION FOR A CONTINUANCE 

J. SESKO and NATACHA ) 
~~~~•c~. husband and wife, and their marital ) 

) 
) 

Defendant. ) 

-----------) 

I, Janet Lunceford, declare and state the following: 

That I am over the age of 18 years, I am a resident of the State of Washington, and I am 

to testify as to the matters presented herein. 

The City of Bremerton opposes staying this abatement action for thirty days 

This request for a delay is not timely. The action commenced on December 17, 2001. If this 

were stayed, the cost of this abatement action will be increased significantly; at this juncture in 

to the contractor. 

The City wants to control the costs of this abatement action because a lien will be placed on 

property to cover the cost of it. 
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Although the Seskos are not addressing the cost of the abatement at this time, they have 

they will sue the City at the end of this process. The City does not want to have to justify 

costs such as the cost entailed by a 30-day stay. 

It is important to the citizens that this action not be delayed; since the beginning of this action 

citizens have commented that this clean up has been long overdue. 

The Seskos have known since last December that the City was going to hire contractors to 

a clean up on their property. 

The Seskos have been aware since September 13, 200 l that the City contractor would begin 

action on this property late this year. 

The Seskos were also aware of the date on which the City Council awarded a contract to 

Inc. and attended that City Council meeting. 

The Seskos should not have waited until after the commencement of this clean up to request a 

The Seskos have indicated that they want a stay in the event that the new administration will 

~~-~"~'~" this clean-up action. This is a futile hope; the new administration would be without authority t 

has awarded a contract to Buckley Recycling, Inc. to do the work. 

The public interest demands that the clean up not be delayed. Since the commencement of this 

up I have had many residents from the area comment that this clean up was long overdue, it is 

that it not be further delayed. See the attached editorial from the Bremerton Sun. 

The City hopes that no stay will be granted; the only effects the delay would be is to increase 

costs and to undermine public confidence in the code enforcement process. 

I am the Chief Code Enforcement Officer for the City of Bremerton. It makes my job difficult i 

believe that they can delay or ignore compliance deadlines. 

______ , Washington this ___ day of December, 2001 
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Janet Lunceford 

RESPONSE TO DEFENDANTS' 
FOR A CONTINUANCE 

LAW OFFICE OF 
JANE RYAN KOLER, P.L.L.C. 

620 KIRKLAND WAY, SUITE 200 
P.O.BOX908 

KIRKLAND, WASHINGTON 98083-0908 
PHONE: ( 425) 822-9208 FAX ( 425) 828-0908 

BREMERTON-000246 


